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DATE

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats.  For information, call (916) 445-1233, 
TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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ORIGINAL CONTRACT 
TIME:

TIME ADJUSTMENT 
THIS CHANGE:

PREVIOUSLY APPROVED 
 TIME ADJUSTMENTS:

PERCENTAGE TIME ADJUSTED 
(Including this change)

TOTAL # OF UNRECONCILED 
DEFERRED TIME  

 (Including this change)

DAY(S) DAY(S) DAY(S) %

$

TO

FROM

5B
CHANGE ORDER NO. SUPPLEMENT NO. CONTINGENCY BALANCE (Including this change)

CONTRACT NO.

CO-RTE-PM

FED NO.

$

$

-41,200.60
IS THIS REQUEST IN ACCORDANCE 
WITH ENVIRONMENTAL DOCUMENTS?

INCREASE DECREASE

SUPPLEMENTAL FUNDS PROVIDED 

HEADQUARTERS APPROVAL REQUIRED? YES NO

YES NO

-3

CHANGE ORDER AMOUNT

CKXX
CATEGORY CODE

  
This change order provides for: 
Eliminating part of the planned removal of existing barrier rail, wingwalls, pedestrian rail, and chain link fence under Bid Item 10, "Bridge 
Removal (Portion);" eliminating the installation of the planned Concrete Barrier (Type 11) under Bid Item 20, "Concrete Barrier (Special);" 
and eliminating Bid Item 11, "Reconstruct Metal Railing (Bridge)," completely from the contract. 
  
Reason for Change: 
At Location 14 (Kings Avenue OC), structure design engineer John Dillinger has confirmed that the removal of existing barrier rail and 
associated components will not be required for installation of the new ADA curb ramps. The barrier rail has been found to be in good 
condition and can be left in place. 
  
The ADA curb ramp work can proceed without the above deleted work. However, the reinforcement for the new ADA curb ramps will need to 
be doweled into the existing barrier rail. The details for this dowel work will be provided and paid as extra work on a supplemental change 
order. 
  
Method of Payment: 
Bit Item 11, "Reconstruct Metal Railing (Bridge)," will be eliminated from the contract with no incurred costs. A payment adjustment at 
agreed lump sum credit to the Department of (-$34,635.60) for the reduction of work for lump sum Bid Item 10 (LS), "Bridge Removal 
(Portion)," and Bid Item 20 (LS), "Concrete Barrier (Special)," is taken. 
  
Backup information and a force account cost analysis supporting the lump sum payment credit are on file in the project records. 
  

THIS CHANGE ORDER PROVIDES FOR (Use additional pages as needed):

Time Adjustment:  
This change order will not affect the controlling activity. No time adjustment is warranted.



Page of2 2
DATE

CONTRACT NUMBERSUPPLEMENT NO

5B
CHANGE ORDER NUMBER

STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 
CHANGE ORDER MEMORANDUM 
CEM-4903 (REV 06/2016)

FEDERAL SEGREGATION (If more than one funding source or P.I.P. type)

FEDERAL FUNDING SOURCE PERCENT

CONCURRED BY:
CONSTRUCTION ENGINEER/BRIDGE ENGINEER DATE

DATEPROJECT ENGINEER

DATEPROJECT MANAGER

DATEFHWA REP.

DATEENVIRONMENTAL

DATEMAINTENANCE

DATEOTHER (SPECIFY)

DATEHQ OR DISTRICT PRIOR APPROVAL BY

DATERESIDENT ENGINEER SIGNATURE

ESTIMATE OF COST

ITEMS

FORCE ACCOUNT

AGREED PRICE

ADJUSTMENT

TOTAL

THIS REQUEST TOTAL TO DATE
($6,565.00) ($6,565.00)

($34,635.00) ($34,635.60)
($41,200.60)($41,200.00)

FEDERAL PARTICIPATION

PARTICIPATING PARTICIPATING IN PART NONE

NON-PARTICIPATING (Maintenance) NON-PARTICIPATING

CHANGE ORDER FUNDED PER CONTRACT CHANGE ORDER FUNDED AS FOLLOWS




